



**SEA THE
FUTURE
WITH US**

Mill-A Cleanup Site Commission Update

Erik Gerking | Director of Environmental Programs

January 5, 2020



@portofeverett | #portofeverett



WEYERHAEUSER MILL-A **CLEANUP**




PROJECT **BACKGROUND**

- 2008 Port filed lawsuit filed against Weyerhaeuser (currently on-hold)
- 2012 Agreed Order between Ecology, Port, Weyerhaeuser, DNR
 - *Purpose: Remedial Investigation/Feasibility Study and the Draft Cleanup Action Plan*
- 2012 Cooperation/Cost Sharing Agreement with Weyerhaeuser (Former)
- 2016 Agreed Order Amendment between Ecology, Port and Weyerhaeuser
 - *Purpose: Pacific Terminal Interim Action Dredging – Completed*
- 2018 -- Weyerhaeuser Unilaterally Terminated Cooperation and Cost Sharing Agreement – effective 3/14/18
- 2018 – South Terminal Interim Action 2
 - Cancelled because of discovery of contamination by new dredge characterization data and lack of Weyerhaeuser cost share
- 2019/2020 - New focused project approach established in sync with the development of a new funding approach – MTCA Loan/MTCA grant

PORT CLEANUP OPERATING GOALS & PHILOSOPHY, CHECK-IN

- **Lead the cleanup projects**
 - *Yes. We have preserved our lead role.*
- **Integrate economic and cleanup strategy**
 - *Yes. We are integrating cleanup with future site use*
- **Bring sites to closure effectively and efficiently**
 - *Challenge: Weyerhaeuser*
- **Maintain good working relationship with cleanup partners**
 - *Yes with Ecology; Challenge: Weyerhaeuser, but we are working hard to facilitate their participation in the development of Ecology submittals*
- **Cost Control (preserve and enhance cash flow)**
 - *Yes - Effectively using legal and technical resources*
 - *Yes - Leveraging funding strategies (e.g., grants/loans)*



MILL-A **CLEANUP**



2021 **LOOK AHEAD**

Marine Area Unit

- ☒ • Complete Final Remedial Investigation Report
- ☒ • Start Feasibility Study
 - Complete Feasibility Study Negotiations – Goal is Q1-2021
 - Cleanup Action Plan – Goal is end of 2021


Upland Area Unit (Lagging behind Marine Area Unit)

- Fill Data Gaps –2021
- Draft Remedial Investigation Report – End of 2021



MILL-A **CLEANUP**

Future Site Use



Thank you!
Questions or Comments?



NEXT 100

WE PROVIDE VALUE: WE CREATE ECONOMIC OPPORTUNITIES

THANK YOU!



@portofeverett | #portofeverett