



**SEA THE  
FUTURE  
WITH US**

# **South Marina Gatehouse Project – JOC Supplemental**


John Klekotka  
Port of Everett  
October 11, 2022



@portofeverett | #portofeverett




# SOUTH MARINA GATE RECONSTRUCTION





# SOUTH MARINA GATE RECONSTRUCTION



- Contractor: BCI/JOC
- Budget: \$500K
- Schedule: Fall / Winter

# PROJECT INFORMATION

- Job Order Contract (JOC) with Burton Const, Inc. (BCI)
- Original job order for reconstructing gates in eight locations in the amount of \$381,911.11 (incl. WSST or Gordian fees)
- Aluminum frames with plate glass
- Budget: \$500K
- Original job order did not include electrical, which is needed for power to ADA openers and lights
- Electrical cost estimated at \$130K + tax and fees for and estimated total of \$150,000 (today's requested action)

# COMMISSION ACTION

- Request that Commission authorize the CEO/Executive Director to execute a Supplemental Job Order No. 1 Contract (JOC) with Burton Const, Inc. (BCI) in the total not-to-exceed amount of \$150,000 including WSST and Gordian JOC fees



NEXT 100

WE PROVIDE VALUE. WE CREATE ECONOMIC OPPORTUNITIES

Questions or  
Comments?

THANK YOU!

---



@portofeverett | #portofeverett