



**SEA THE
FUTURE
WITH US**

Maritime Industrial Expansion / Norton Terminal – Change Order No. 9

Elise Gronewald
Port of Everett
January 10, 2023



@portofeverett | #portofeverett



TODAY'S PRESENTATION

- Request authorization for Change Order No. 9, a time extension request

PROJECT SITE DEVELOPMENT



CHANGE ORDER NO. 9 – TIME EXTENSION

- **No. 9 45 Days**

- Current date of Physical Completion is January 13th, 2023
- 45-day extension would push Physical Completion to February 27th, 2023, supply chain issues major cause of delay in product deliveries
 - Longshoreman Breakroom and Restroom facilities
 - Final electrical connections by Service and PUD

- **No. 9 \$14,571.53**

- Addition of razor wire on existing security fence, \$14,571.53

New Contract amount of \$30,111,800.07 not including WSST

A large container ship is docked at a pier, with a crane visible on the left. In the background, a Westwood Shipping Lines vessel is docked. The scene is overlaid with a dark blue tint.

**REQUESTED
COMMISSION ACTION**

**COMMENTS OR
QUESTIONS?**



NEXT 100

WE PROVIDE VALUE. WE CREATE ECONOMIC OPPORTUNITIES

THANK YOU!



@portofeverett | #portofeverett