

Project Schedule

JANUARY | FEB. | MARCH | APRIL | MAY | JUNE | JULY | AUGUST | SEPT. | OCT. | NOV. | DEC.

Zoning Working Group Meeting

①

②

③

④

⑤

⑥

⑦

Engagement Planning

Objectives:

- Develop educational materials
- Develop outreach tools
- Identify stakeholders and primary means of outreach

Tools:

- Website
- FAQ documents
- Mapping + Analysis

Round 1 Outreach

Objectives:

- Educate community on project, process, goals
- Gather input to implement comprehensive plan

Tools:

- Focus Groups
- “Pop-up” events
- Community forum
- Online-comments

Outreach:

- Press release
- Website
- Social media
- ZWG and other word-of-mouth

Round 2 Outreach

Objectives:

- Present recommendations
- Refine code

Tools:

- Community forum
- Online comments

Existing Conditions

Developing an understanding of the Village’s built environment, regulatory environment, and planning efforts

Assessment

Based upon existing conditions and guidance from Village Planner, developing the road map for the future code

Synthesis and Code Development

Under guidance of Village Planner and ZWG, and informed through the public process: developing concepts, associated tables and diagrams, draft language for the code.

Finalization

Village Board Review, SEQR Analysis, Hearing, Adoption