



Fillmore County Highway Department

909 Houston Street NW, Preston, MN 55965

(P) (507) 765-3854
(F) (507) 765-4476

RONALD GREGG, P.E.
COUNTY ENGINEER

DARRELL SCHMITT
ENGINEERING SUPERVISOR

BRENT KOHN
MAINTENANCE SUPERINTENDENT

October 19, 2020

ADDENDUM NO.1 PROJECT LOST 88927-102

Dear Plan Holders: Be advised of the discrepancy in the proposal regarding the starting and completion date.

DIVISION S- (1806) DETERMINATION AND EXTENSION OF CONTRACT TIME:

WHERE AS:

S-21.1 Construction operations shall be started on April 19, 2021, or within eight (8) Calendar Days after the date of Notice of Contract Approval, whichever is later.

CHANGED TO:

S-21.1 Construction operations shall be started on or before **March 22, 2021** or within eight (8) Calendar Days after the date of Notice of Contract Approval, whichever is later.

WHERE AS:

S-21.2 All work required under this Contract, except maintenance work and Final Clean Up shall be completed by **May 15, 2021**.

CHANGED TO:

All work required under this Contract, except maintenance work and Final Clean Up shall be completed by **May 8, 2021** or within Twenty (20) working days from start of Construction.

Sincerely,

A handwritten signature in black ink, appearing to read "Darrell Schmitt".

Darrell Schmitt
Fillmore County Engineering Supervisor