

**Status and Upcoming News**

**Work Performed from January 2<sup>nd</sup> – January 12<sup>th</sup>**

Sidewalks, curbs, and gutters were removed and reconstructed at the intersection of Douglas Street and Grant Avenue and at the west corners of the intersections between Grant Avenue and Prince William Street

Stormwater utility lines were installed beneath the northbound lanes of Grant Avenue near Byrd Drive and beneath the entrance to *Carniceria El Barrio* at 9644 Grant Avenue.

Traffic signals at the intersection of Byrd Drive, Bartow Street, and Grant Avenue were removed during nighttime work.

Byrd Drive is now closed at the Grant Avenue intersection. A 3-way stop has been installed at Grant Avenue and Bartow Street and a detour is in place for Byrd Drive.



**Upcoming Work for January 15<sup>th</sup> – January 26<sup>th</sup>**

Construction of street improvements along Grant Avenue to continue in the following areas: southbound lanes between Prince William Street and Douglas Street along Grant Avenue and along the entrance to *Carniceria El Barrio*. Stormwater utility line to be installed along the southbound lanes between Prince William Street and Douglas Street and along the entrance to *Carniceria El Barrio*. Nightwork by the Utility Department will be ongoing for adjustments to sanitary sewer lines for the Grant Avenue project and water connections for the upcoming Van Metre development.

**Major Events**

- 01/10/23 Traffic signals at the intersection of Byrd Drive, Bartow Street, and Grant Avenue removed & Byrd Drive closed.
- 01/29/23 Long term lane closures will begin in both directions between Wellington Road and Douglas Street.

**Traffic Impacts**

- Temporary lane closures between Prince William Street and Douglas Street along southbound Grant Avenue will continue through 01/29/23. Lane closures will last from 9:00am – 3:30pm each day.
- Long Term closure of the Byrd Drive and Grant Avenue intersection is in place. The closure is expected to remain in place for 3 months.