

Status and Upcoming News

Work Performed from January 29th – February 9th

Storm sewer pipes were installed in the following areas: the intersection of Byrd Drive and Grant Avenue and across the southbound lanes into the northbound lanes of Grant Avenue between Prince William Street and Douglas Street.

Construction of street improvements continued between 9644 – 9201 Grant Avenue and began in front of the *Grant Avenue Shopping Center*. Improvements include curbs, gutters, storm sewer pipes and commercial entrances.



Upcoming Work for February 12th – February 23rd

Construction of street improvements along Grant Avenue to continue in the following areas: southbound lanes between Prince William Street and Douglas Street along Grant Avenue, between the *Grant Avenue Shopping Center* and Byrd Drive and at the intersection of Taney Road (North) and Grant Avenue. Night work by the Utility Department will continue for water service connections needed for the Van Metre Development.

Major Events

02/06/24 Full Phase 1 maintenance of traffic set up for work on the southbound side of the road Wellington Rd to Prince William Street. The road is reduced to one lane in each direction.

Traffic Impacts

Traffic permanently reduced to one lane in each direction on Grant Avenue from Wellington Rd to Prince William Street as part of the Grant Avenue Streetscape Improvements.

A three-way stop remains at the intersection of Bartow Street and Grant Avenue. The Byrd Drive closure is to remain in place until late April when construction of the roundabout is complete.