

Status and Upcoming News (En español al otro lado)

Work Performed from February 12th – February 23rd

Stormwater pipes were installed around the intersections of Grant Avenue with Byrd Drive and Taney Road (north).

Construction of street improvements continued between 9644 – 9201 Grant Avenue, in front of the *Grant Avenue Shopping Center*, and between Prince William Street and the *Public Safety Facility*. Improvements include curbs, gutters, stormwater pipes, and commercial entrances.



Upcoming Work for February 26th – March 8th

Construction of street improvements along Grant Avenue is to continue in the following areas: southbound lanes between Douglas Street and the *Public Safety Facility* along Grant Avenue and between Byrd Drive and Buckner Road. The Utility Department will continue day work for water service connections needed for the Van Metre Development between Byrd Drive and Buckner Street.

Major Events

02/06/24 Full Phase 1 maintenance of traffic set up for work on the southbound side of the road Wellington Rd to Prince William Street. The road is reduced to one lane in each direction

Traffic Impacts

The contractor will continue to coordinate access with each property owner as entrances and lead sidewalks are reconstructed.

A three-way stop remains at the intersection of Bartow Street and Grant Avenue. The Byrd Drive closure will remain in place until April when construction of the roundabout is complete.

Estado actual y novedades (Reverse side for English)

Obras realizadas entre el 12 de febrero y el 23 de febrero

Instalaron las alcantarillas de aguas pluviales alrededor de las intersecciones de la avenida Grant y las calles Byrd y Taney (norte).

La construcción de las mejoras de calle continuó entre el 9644 y el 9201 Grant Avenue, en frente del centro comercial *Grant Avenue Shopping Center*, y entre la calle Prince William y el *Edificio de Seguridad Pública [Public Safety Facility]*. Las mejoras incluyen los bordillos, desagüederos, alcantarillas de aguas pluviales y entradas comerciales.



Obras futuras entre el 26 de febrero y el 8 de marzo

La construcción de las mejoras de calle a lo largo de la avenida Grant continuará en las áreas siguientes: los carriles hacia el sur entre la calle Douglas y el *Edificio de Seguridad Pública [Public Safety Facility]* a lo largo de la avenida Grant y entre las calles Byrd y Buckner. El Departamento de Servicios Públicos (de agua, electricidad y alcantarillado) continuará las obras durante el día para conectar los servicios de agua que el desarrollo de viviendas de Van Metre necesita entre las calles Byrd y Buckner.

Eventos principales

06/02/24 El mantenimiento completo de la Fase 1 de la preparación de cambios en el tránsito para las obras en la avenida Grant en el lado hacia el sur entre la calle Wellington y la Prince William. La calle se reduce a un carril hacia cada dirección.

Efectos en el tránsito

El contratista continuará coordinando el acceso con cada dueño de propiedad mientras reconstruye las entradas y aceras.

Una señal de pare en tres direcciones permanece en la intersección de la calle Bartow y la avenida Grant. El cierre de la calle Byrd estará en vigor hasta abril cuando la construcción de la rotonda de tráfico ya está completa.