

Status and Upcoming News (En español al otro lado)

Work Performed from February 26th – March 8th

Storm pipes and structures were installed around the intersections of Byrd Drive and Taney Road (North). Street improvements also continued between Byrd Drive and Taney Road (South) and between Douglas Street and the Public Safety Facility including curb & gutter, sidewalk, grading, and underground conduits for street lights and crossing signals.



Upcoming Work for March 11th – March 22nd

Construction of street improvements along Grant Avenue will continue between Byrd Drive and Wellington Road, including completion of the roundabout apron at the intersection of Byrd Drive, Grant Avenue, and Bartow Street. The Utility Department will continue daytime work for water service connections needed for the Van Metre Development and utility adjustments for the streetscape between Liberty Street and Wellington Road.

Major Events

02/06/24 Full Phase 1 maintenance of traffic set up for work on the southbound side of the road Wellington Rd to Prince William Street. The road is reduced to one lane in each direction.

Traffic Impacts

The contractor will continue to coordinate access with each property owner as entrances and lead sidewalks are reconstructed.

A three-way stop remains at the intersection of Bartow Street and Grant Avenue. The Byrd Drive closure is to remain in place until April when construction of the roundabout is complete.

Estado actual y novedades (Reverse side for English)

Obras realizadas entre el 26 de febrero y el 8 de marzo

Instalaron las estructuras y alcantarillas de aguas pluviales alrededor de las intersecciones de las calles Byrd y Taney (norte). La construcción de las mejoras de calle también continuó entre las calles Byrd y Taney (sur) y entre la calle Douglas y el *Edificio de Seguridad Pública [Public Safety Facility]*. Las mejoras incluyen los bordillos, desaguaderos, acerca, nivelación y conductos bajo tierra para los semáforos y señales para peatones.



Obras futuras entre el 11 de marzo y el 22 de marzo

La construcción de las mejoras de calle a lo largo de la avenida Grant continuará entre las calles Byrd y Wellington, incluida la terminación de la rampa de la rotonda de tráfico en la intersección de la avenida Grant y las calles Byrd y Bartow. El Departamento de Servicios Públicos (de agua, electricidad y alcantarillado) continuará las obras diurnas para conectar los servicios de agua que el desarrollo de viviendas de Van Metre necesita y para los ajustes de servicios públicos para el proyecto de paisaje callejero entre las calles Liberty y Wellington.

Eventos principales

06/02/24 El mantenimiento completo de la Fase 1 de la preparación de cambios en el tránsito para las obras en la avenida Grant en el lado hacia el sur entre la calle Wellington y la Prince William. La calle se reduce a un carril hacia cada dirección.

Efectos en el tránsito

El contratista continuará coordinando el acceso con cada dueño de propiedad mientras reconstruye las entradas y aceras.

Una señal de pare en tres direcciones permanece en la intersección de la calle Bartow y la avenida Grant. El cierre de la calle Byrd estará en vigor hasta abril cuando la construcción de la rotonda de tráfico ya está completa.