

Status and Upcoming News *(Consulte la segunda página para español)*

Work Performed from June 3rd – June 14th

Construction of Phase 2 street improvements continued between Wellington Road and Prince William Street. Improvements included curbs, gutters, and sidewalks. The shared use path between Wellington Road and Buckner Road was paved and the Electric Department has progressed with installing new street lights.

Construction of new medians began at the intersection of Grant Avenue and Wellington Road up to Taney (South). Storm sewer pipes and drainage structures were installed within these medians.

Construction of retaining walls between Prince William Street and Liberty Street continued.



Upcoming Work for June 17th – June 28th

Construction of street improvements along Grant Avenue will continue in the northbound lanes between Wellington Road and Prince William Street. Construction of retaining walls between Prince William Street and Liberty Street is expected to be substantially completed, pending the final brick finishes. Installation of storm sewer pipes and drainage structures along the Grant Avenue northbound lanes will continue between Liberty Street and Prince William Street. Construction of new medians to continue up to Taney (North).

Major Events

June - July Short term No Parking signs will be posted along Georgetown South to allow space for median construction during daytime work hours.

Traffic Impacts

A three-way stop remains at the intersection of Bartow Street and Grant Avenue. The Byrd Drive closure is to remain in place until the proper street signage is installed to guide traffic through the roundabout.

Daily flagging in place along Grant Avenue to allow for construction of new medians. Traffic will temporarily be reduced to a single lane in areas of median construction during daytime work hours.

Estado actual y novedades (See first page for English)

Obras realizadas entre el 3 de junio y el 14 de junio

La construcción de las mejoras de calle de la Fase 2 continuó entre las calles Wellington y Prince William. Las mejoras realizadas incluyen los bordillos y desagüeros, y las aceras. Se pavimentó el camino de uso compartido entre las calles Wellington y Buckner y el Departamento de Electricidad progresó en la instalación de farolas nuevas.

Comenzaron la construcción de los nuevos camellones en la intersección de la avenida Grant y la calle Wellington hasta la calle Taney (sur). Instalaron las estructuras de desagüe y alcantarillas de aguas pluviales dentro de estos camellones.

Se continuó la construcción de los muros de contención entre las calles Prince William y Liberty.



Obras futuras entre el 17 de junio y el 28 de junio

La construcción de las mejoras de calle a lo largo de la avenida Grant continuará en los carriles hacia el norte entre las calles Wellington y Prince William. Se espera que la construcción de los muros de contención entre las calles Prince William y Liberty esté considerablemente completada, a la espera de los acabados finales de ladrillo. La instalación de las estructuras de desagüe y alcantarillas de aguas pluviales a lo largo de los carriles de la avenida Grant que van hacia el norte va a continuar entre las calles Liberty y Prince William. La construcción de nuevos camellones va a continuar hasta la calle Taney (norte).

Eventos principales

Junio y julio Avisos a corto plazo de “No estacionar” se van a publicar a lo largo del vecindario Georgetown South para permitir suficiente espacio para la construcción del camellón durante el horario laboral diurna.

Efectos en el tránsito

Una señal de pare en tres direcciones permanece en la intersección de la calle Bartow y la avenida Grant. El cierre de la calle Byrd estará en vigor hasta junio cuando ya está instalada la señalización adecuada para guiar el tránsito por la rotonda de tráfico.

Habrán indicaciones de tránsito a lo largo de la avenida Grant para permitir la construcción de los nuevos camellones. La calle se va a reducir temporalmente a un solo carril en las áreas de construcción de camellón durante el horario laboral diurna.