

Dean Park, November 16, 2023 to November 30,  
2023  
Bi - Weekly Report



## Status and Upcoming News

### Work Performed

- Continuing fill at Baseball and Soccer field on west end.
- Continue installation of storm sewer pipe and water line. All is completed except the portion that is affected by revision in phase II. 80% of storm pipe has been installed.
- Removal of existing stockpile.
- Continuing working on Wet Pond 1.
- Continuing stripping of top soil.



Dean Park, November 16, 2023 to November 30,  
2023  
Bi - Weekly Report



**Upcoming Work**

---

Wet pond and storm run for drainage off existing fields. Fill will be placed on the west corners of soccer and baseball fields. Path will be “roughed in and graded” over on phase II for athletic fields and future parking lot area. Continue stripping of top soil and placing structural fill.

---

**Major Events**

N/A

---

**Traffic Impacts**

N/A