



## STATE ROUTE 99 SELMA TO FOWLER REHABILITATION PROJECT

McCall Avenue Undercrossing, Selma to Merced Street Undercrossing, Fowler





## STAGE 6


#### PHASE 2 (2 Month Duration)

- Reopen SB on-ramp from Route 43/Floral Avenue
- Reopen SB on-ramp from 2<sup>nd</sup> Street
- Close SB off-ramp to Route 43/Floral Avenue
- Construct about 1300' of SB lanes and shoulders (mainline) with reinforced concrete (CRCP).
- Remove and replace existing pavement of SB off-ramp with asphalt
- Construct 200' of jointed plain concrete at end of off-ramp at Route 43
- Replace 4 curb ramps at the off-ramp to Route 43/Floral





## STAGE 6 DETOUR MAP





## PROJECT SCHEDULE

#### **BEGIN STAGE 6 CONSTRUCTION**

Scheduled to Start on 03/17/2024 (Weather Permitting)

#### **END STAGE 6 CONSTRUCTION**

**End Tentatively in May 2024** 



### PROJECT OUTREACH CAMPAIGN

- Project progress will be shared via project website
- Public Affairs will continue to communicate with city staff in Selma.
- Commuter Alerts for major ramp closures

State of California • Department of Transportation

#### Commuter Alert





Date: February 26, 2024

District: 6 - Fresno, Kings, Tulare, Madera, Kern Contact: Alex Aguilera | alex.aguilera@dot.ca.gov

Phone: (559) 448-4067

#### FOR IMMEDIATE RELEASE

SCHEDULE UPDATE: LANE AND RAMP CLOSURES PLANNED FOR THE SELMA TO FOWLER PROJECT ON STATE ROUTE 99 FOR THE WEEK OF FEBRUARY 26TH AND UPCOMING PHASE CHANGE FOR MARCH OF 2024.

The California Department of Transportation (Caltrans), along with Security Paving, announces the scheduled lane and ramp closures for southbound State Route 99, for the week of February 26th and upcoming closures for phase changed planned for March 2024.

#### The following will occur for the week of February 26th:

- The #3 lane of southbound State Route 99 will be closed from 8:00 pm until 6:00 am for Tuesday night February 27th, Wednesday night February 28th, and Thursday
- The Floral Avenue off-ramp, from southbound State Route 99, will also be closed. during the same time.

#### The following closures will take place in March 2024:

- The southbound State Route 99 offramp to Floral Avenue will be closed.
- The southbound State Route 99 connector ramp to southbound State Route 43 will
- Drivers are advised to utilize detour set in place along Manning Avenue.

Please see attached map for detour route information.







# THANK YOU THIS CONCLUDES OUR PRESENTATION

Contact:

Alex Aguilera (559) 488-4067

SR 99 Selma to Fowler Rehab

Project website:

https://dot.ca.gov/caltrans-nearme/district-6/district-6-projects/06-0u420

